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1.0 Introduction 
The purpose of the Regional Work Plans (RWPs) is to describe how the Department will 
specifically implement the Statewide Storm Water Management Program (SWMP) within the 
jurisdiction of each Regional Water Quality Control Board during Fiscal Year 2002/2003 as 
required by the Caltrans Statewide Storm Water NPDES Permit – Order No. 99-06-DWQ 
(Permit).  Implementation activities will be conducted in accordance with the procedures 
presented in the SWMP.  The RWP indicates how District storm water management practices 
will be modified to improve water quality protection based on evaluation of the previous studies 
and management activities. 

The RWP provides region-specific information on Department facilities, water bodies, and Best 
Management Practices (BMPs), and monitoring programs according to the following sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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2.0 Department Personnel and Responsibilities 
Portions of Caltrans Districts 1 and 2 fall within the jurisdiction of the North Coast Regional 
Water Quality Control Board (NC-RWQCB).  Organization charts for Districts 1 and 2 are 
included in Figures 2-1.  Staff responsible for implementing the SWMP within the NC-RWQCB  
jurisdiction are listed in Table 2-1. 

TABLE 2-1:  DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone 
Number 

E-Mail Address Responsibilities 

Kome Ajise Chief, North Region 
Environmental (530) 741-4277 kome_ajise@dot.ca.gov 

Oversees all Environmental 
employees within Districts 
1, 2 and 3. 

Jeff Pizzi 

Chief, North Region 
Office of Storm 
Water Management 
& District 2 NPDES 
Coordinator 

(530) 229-0524  
jeff_pizzi@dot.ca.gov 

Oversees all NPDES Office 
employees within Districts 
1, 2, & 3. 

Sean Penders 

North Region 
Lahontan / Lake 
Tahoe NPDES 
Coordinator 

(530) 741-4494  
sean_penders@dot.ca.gov 

Primary contact for all 
Lahontan/Lake Tahoe 
storm water issues. 

Chris Holm 
North Region - 
District 1 NPDES 
Coordinator 

(707) 445-5310 chris_holm@dot.ca.gov 
Primary contact for all 
District 1 storm water 
issues. 

David 
Melendrez 

North Region - 
District 1 NPDES 
Coordinator 

(707) 445-5201 
 
david_melendrez@dot.ca.g
ov 

Primary contact for all 
District 1 storm water 
issues. 

John Holder 
North Region - 
District 3 NPDES 
Coordinator 

(916) 274-5819  
john_holder@dot.ca.gov 

Primary contact for all 
District 3 storm water 
issues. 

Wesley 
Faubel 

North Region 
Project 
Development Storm 
Water Coordinator 

(530) 741-4270  
wesley_faubel@dot.ca.gov 

Assists PE, provides 
guidance on BMP selection 
and implementation during 
design, monitors for 
compliance w/ SWMP. 

Dale Sedler 
North Region 
Construction Storm 
Water Coordinator 

(530) 822-4424  
dale_sedler@dot.ca.gov 

Assists RE, inspects storm 
water controls on 
construction sites, reviews 
SWPPPs/WPCPs.  

Bob Fallis 

District 1 
Maintenance Storm 
Water Coordinator - 
Facilities 

(707) 445-6625 bob_fallis@dot.ca.gov 

Provides guidance on 
maintenance facilities BMP 
selection and 
implementation, monitors 
for compliance w/ SWMP. 
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Staff Title Phone 
Number E-Mail Address Responsibilities 

John Bulinski 

District 1 
Maintenance Storm 
Water Coordinator - 
Roadside 

(707) 441-2014  
John_bulinski@dot.ca.gov 

Provides guidance on 
roadside Maint. BMP 
selection and 
implementation, monitors 
for compliance w/ SWMP. 

Mark Harvey 
District 2 
Maintenance Storm 
Water Coordinator 

(530) 225-2099  
mark_harvey@dot.ca.gov 

Provides guidance on 
Maint. BMP selection and 
implementation, monitors 
for compliance w/ SWMP. 

 
In compliance with Permit Section M. 10. b, the following individuals/positions listed in Table 
2-2 are authorized to sign the documents, reports and other information submitted by the District 
to either the State Water Resources Control Board or the Regional Water Quality Control 
Board(s).  These individuals/positions may delegate authorization their staff to sign various 
documents and reports required for implementation of the Storm Water Program. 

TABLE 2-2:  SIGNATORY AUTHORITY FOR KEY DOCUMENTS 
 

POSITIONS OR 
INDIVIDUALS DOCUMENTS AUTHORIZED FOR SIGNATURE 

District Director All District documents. 

Deputy District Director, 
Planning 

All Planning related storm water documents or as delegated by the 
District Director. 

Deputy District Director, 
Program/Project 
Management 

All Program/Project Management related storm water documents or as 
delegated by the District Director. 

Deputy District Director, 
Maintenance and/or  
Operations 

All Maintenance and/or Operations related storm water documents or as 
delegated by the District Director. 

Chief, NR Environmental All North Region storm water related documents or as delegated by the 
District Director. 

Chief, NR Construction All North Region construction related storm water documents or as 
delegated by the District Director. 

Chief, NR Design & 
Engineering Services 

All North Region Design & Engineering Services related storm water 
documents or as delegated by the District Director. 
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Director of Caltrans 
Jeff Morales 

Director District 1 
Rick Knapp 

Director District 2 
Brian Crane (Acting) 

Director District 3 
Jody Lonergan 

Division Chief, 
Maintenance 

Marty Van Zandt 

Division Chief, 
Maintenance & 

Operations 
Russ Wenham 

NR Chief, 
Environmental 

Kome Ajise 

NR Chief, 
Project Dev. 

Dan McElhinney 

Chief, NR Office of  
Storm Water 
Management 

Jeff Pizzi  
(530) 229-0524 

 

NR Chief, 
Construction 

John Rodrigues 

NR P.D. SW 
Coordinator 
Wes Faubel 

(530) 682-6264 

NR Const. SW 
Coordinator 
Dale Sedler 

(530) 822-4424 

D-2 Maint. SW 
Coordinator 
Mark Harvey 

(530) 225-2099 

D-1 Maint. SW 
Coordinator –  

 
Roadside 

John Bulinski 
(707) 441-2014 

Facilities  
Bob Fallis              

(707) 445-6625 
 
 

Figure 2-1 

Organizational Chart 

NR NPDES 
Coordinators – 

 Eureka 
Chris Holm 

(707) 445-5310 
David Melendrez 
(707) 445-5201 

 
Redding 

Jeff Pizzi 
(530) 229-0524 

 

NR NPDES 
Coordinators – 

Marysville 
Sean Penders 

(530) 741-4494 
 

Sacramento 
John Holder 

(916) 274-5819 
 

Water Quality 
Specialist 

Hamid Hakim 
(916) 445-0062 
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3.0 District Facilities and Water Bodies 
This section identifies Department facilities and water bodies within each District and Regional 
Board jurisdiction.  A list of Department facilities, excluding roadways, is presented in Table 3-
1. Maps showing the District boundaries, major roads and highways within the North Coast 
Regional Water Quality Control Board jurisdiction are presented in the accompanying figures.   

TABLE 3-1:  DISTRICT 1 FACILITIES 

CO ROUTE PM NAME DESCRIPTION 
DISTRICT 1 - MAINTENANCE STATIONS 

DN 101 0.6 Klamath Leased to Yurok tribe 

DN 101 27.0 Crescent City Highway Maintenance 
DN 101 131.

7 
Redwood Bypass Sand and Salt Storage 

DN 199 28.2 Idlewild Highway Maintenance 
Hum 36 26.2 Bridgeville Highway Maintenance 
Hum 96 0.6 Willow Creek Highway Maintenance 
Hum 96 38.9 Orleans Highway Maintenance 
Hum 101 11.5 Garberville Highway Maintenance 
Hum 101 59.5 Fortuna Highway Maintenance 
Hum 101 77.3 Eureka District 1 Office 
Hum 101 83.4 Eureka Highway Maintenance 
Hum 101 120.

8 
Orick District 4 Bridge Crew 

Hum 169 31.1 Weitchpec Leased to Yurok tribe 
Hum 299 12.4 Pine Creek Sand and Salt Storage 
Hum 299 34.1 Berry Summit Sand and Salt Storage 
Men 1 20.4 Manchester Highway Maintenance 
Men 1 62.0 Fort Bragg Highway Maintenance 
Men 101 27.4 Ukiah Highway Maintenance 

Men 101 27.4 Ukiah Highway Maintenance 
Men 101 45.9 Willits Highway Maintenance 
Men 101 82.3 Rattlesnake Creek Sand and Salt Storage 
Men 128 28.0 Boonville Highway Maintenance 
Men 271 7.2 Leggett Highway Maintenance 

DISTRICT 1 - VISTA POINTS 
DN 101 13.3 Wilson Creek Vista Point 
DN 101 22.0 Crescent City Vista Point 
Hum 96 8.7 Hoopa Vista Point 
Hum 101 46.7 Greenlaw Vista Point 
Hum 101 73.7 Harold G. Larsen Vista Point 
Hum 101 94.4 McKinleyville Vista Point  
Hum 299 19.5 Lord-Ellis Summit Vista Point 
Hum 299 28.3 Berry Summit Vista Point 
Men 1 25.2  Vista Point  
Men 1 49.5 Brewery Gulch Vista Point 
Men 1 50.6 Big River Vista Point 
Men 1 54.9 Caspar Creek Vista Point 
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CO ROUTE PM NAME DESCRIPTION 
Men 1 74.3  Vista Point 
Men 1 81.2 Westport-Union Landing Vista Point 

DISTRICT 1 - COMMERCIAL VEHICLE ENFORCEMENT FACILITIES 
CO ROUTE PM NAME DESCRIPTION 
Hum  101 97.3 Little River SB 
Hum  299 R7.4 Buckhorn Westbound (WB) 
Men  20 28.7 Two Rock Eastbound (EB) 
Men  101 48.7 Willits Southbound (SB) 

DISTRICT 1 - SAFETY ROADSIDE REST AREAS 
Dn  199 33.4 Collier Tunnel 3 mi. S of Oregon State Line 
Hum  101 R102

.9 
Trinidad 0.5 mi. S of Patricks Point. U.C. 

Men  101 58.9 Moss Cove 10.5 mi. S of Laytonville 
Men  101 61.8 Irvine Lodge 7.9 mi. S of Laytonville 
Men  101 82.5 Empire Camp 2.5 mi. S of Cummings 

DISTRICT 1 - PARK AND RIDE FACILITIES 
Hum 101 59.9 Fortuna  SE Corner Kenmar Road Interchange 
Hum 101 79.3 Eureka NW Corner 6th & S Streets 
Hum 101 100.7 Trinidad West NW Corner Trindad Interchange 
Hum 101 100.7 Trinidad East NE Corner Trinidad Interchange 
Hum 101 74.8 Elk River NW Corner Elk River Interchange 

DISTRICT 1 - TOLL ROAD AND TOLL BRIDGE PLAZAS 
None. 
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FIGURE 3-1:  DISTRICT 1, RWQCB AND H.U. BOUNDARIES 
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TABLE 3-2:  DISTRICT 2 FACILITIES 
 

CO ROUTE PM NAME DESCRIPTION 
DISTRICT 2 - MAINTENANCE STATIONS 

Sis 3 019.7 Etna Highway Maintenance 
Sis 5 20.20 Weed Sand & Salt Storage 
Sis 5 047.4 Yreka Landscape Maintenance 
Sis 5 047.4 Yreka Highway Maintenance 
Sis 5 68.32 Hilt Sand & Salt Storage 
Sis 96 060.8 Seiad Valley Highway Maintenance 
Sis 97 020.2 Grass Lake Highway Maintenance 
Sis 97 49.80 Dorris Sand & Salt Storage 
Tri 3 006.2 Hayfork Highway Maintenance 
Tri 3 059.5 Trinity Center Highway Maintenance 
Tri 299 51.2 Weaverville Highway Maintenance 
Tri 299 51.20 Weaverville Sand & Salt Storage 
Tri 299 69.2 Buckhorn Highway Maintenance 
Tri 299 69.70 Buckhorn Sand & Salt Storage 

DISTRICT 2 - VISTA POINTS 
Sis 5 52.0 Yreka Vista Point 
Sis 97 19.1 Grass Lake Vista Point  
Sis 161 8.8 Lower Klamath Wildlife Refuge Vista Point 
Tri 3 37.9 Trinity Lake (USFS) Vista Point 
Tri 3 62.8 North Shore Vista Point  

DISTRICT 2 - COMMERCIAL VEHICLE ENFORCEMENT FACILITIES 
None. 

DISTRICT 2 - SAFETY ROADSIDE REST AREAS 
Sis 5 R25.6 Weed Airport 6 mi. N of Weed; NB & SB 
Sis 5 R58.6 Randolph C. Collier 2.5 mi. N of Route 96 
Sis 97 21.8 Grass Lake 19.8 mi. N of Weed 
Tri 299 56.9 Moon Lim Lee 5 mi. E of Weaverville 
Tri 299 R3.6 Salyer 3 mi. E of Salyer 

DISTRICT 2 - PARK AND RIDE FACILITIES 
None. 

DISTRICT 2 - TOLL ROAD AND TOLL BRIDGE PLAZAS 
None. 
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FIGURE 3-2:  DISTRICT 2, RWQCB AND H.U. BOUNDARIES 
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Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on Department 
facilities and water bodies may also be found at the following website:  http://stormwater.water-
programs.com 
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4.0 High Risk Areas 
A list of High-Risk areas within Districts 1 and 2 is presented in Table 4-1.  High-Risk areas are 
defined in the Section E.2 of the Permit to include areas such as locations where spills from 
Department owned right-of-ways, activities, or facilities can discharge directly to municipal or 
domestic water supply reservoirs or ground water percolation facilities.  Additional sites may be 
added to the High-Risk list based on discussion between the Regional Water Quality Control 
Board (RWQCB) and the Department.  The Permit requires consideration of appropriate spill 
containment and spill prevention control measures for these areas.  

In order to generate the list of High-Risk municipal and domestic water supply reservoirs and 
ground water percolation facilities The Department first contacted known public and private 
water supply providers.  From the information received, The Department determined which 
facilities were susceptible to a direct spill from a Department activity or facility.  This 
determination was based on proximity between the water body and a Department facility, use 
characteristics of the facilities, and the probable spill response time.   

The Department  shall  consider  and implement spill  containment  and  prevention control 
measures  in  accordance with the processes contained in the SWMP including Section 3 for 
BMP identification and implementation, Section 4.4.1 for new  construction  projects or Section 
4.4.2 for retrofit projects that are within these areas. 
 
 
 
TABLE 4-1:  HIGH RISK AREAS 

ROAD 
SEGMENT COUNTY HIGH RISK AREA DESCRIPTION COMMENTS 

DISTRICT 1 

101 / 42.9 MEN Chinquapin Lake Intake Water for Pine Mountain 
Mutual Water Co. 

2 miles to facility. No 
projects planned in this 
area 

101 / 48.7 MEN Lake Ada Rosa Water for Brooktrails 
Township CSD 

2.1 miles to facility. No 
projects planned in this 
area 

101 / 48.7 MEN Lake Emily Intake Water for Brooktrails 
Township CSD 

1.8 miles to facility. No 
projects planned in this 
area 

101 / 42.8 MEN Morris Reservoir Water for City of Willits 
0.8 miles to facility. No 
projects planned in this 
area 

DISTRICT 2 

3 / 54.2 SIS Lake Shastina - Treatment Plant  Water for City of 
Montague 

No projects planned in 
this area. 

3 / 8.2 TRI Hayfork - Ewing Reservoir Water for Trinity Co. 
W.W. Dist #1 

No projects planned in 
this area. 
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5.0 Implementation Activities 
This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  The Department will discuss with the RWQCBs new projects 
meeting the criteria listed below when ground disturbance takes place or when significant 
maintenance activities are initiated during the year.  These projects are updates to the RWP 
provided in April. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  
• The project involves greater than 5 acres (1 acre after 2003) of land disturbance, 

designated as “SWPPP”; 

• The project affects a 303(d) listed water body within the project limits, designated 
as “303d”; 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401”; 

• The project is a Supplemental Environmental Project (water quality  project 
negotiated by the RWQCB and the Department) designated as “SEP”; 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro”; 

• The project includes Lahontan Regional Water Quality Control Board specific  
requirements for the Lake Tahoe Hydrologic Unit, designated as “LT”; 

• The project limits are with a “High Risk Area,” designated as “HR”; and 

• The project is designated by a RWQCB as posing a potential threat to water 
quality, designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in 
the project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of 
the SWMP.  The goal is to resolve water quality issues that may affect project funding, 
permitting, and scheduling.  In addition, projects that require RWQCB review and approval 
of project SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also 
covered in Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the 
potential to impact water quality and provides early notification of such activities.  It also 
includes region-specific issues and BMP actions/modifications based on program evaluations 
discussed in current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm 
water pollution prevention program.
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TABLE 5-1:  DISTRICT 1 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE  
 

          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

1 B 36341 DN 101 005.8/007.7 Roadway 
Rehabilitatio
n & Grade 
Raise 

Klamath 
River 

WPCP/303 < 1 acre 10/98 7/02 10/03 1/04 11/05 

2 D 35770 DN 101 09.4/009.7 Raise Grade 
And Improve 
Drainage 

High Prairie 
Crk-Trib to 
Klamath 
River 

SWPPP/303 TBD 3/96 2/02 12/00 2/02 12/02 

3 B 32470 DN 101 15.0/015.6 Stabilize 
Roadway 

Near Wilson 
Creek - No 
Tributaries 

SWPPP TBD 7/98 5/06 4/08 7/08 8/15 

4 A 34571 DN 101 21.6/023.6 Widen And 
Pave 
Shoulders 

Cushing 
Creek / Mill 
Creek 

SWPPP > 1 acre 5/02 1/03 TBD 4/03 8/05 

5 D 35500 DN 101 23.9/024.6 Grade Raise Pacific 
Ocean 

SWPPP > 1 acre 2/96 2/02 11/02 12/02 12/03 

6 D 29313 DN 101 35.8/045.3 Rail 
Upgrade 
And Widen 

Gilbert 
Creek; 
Smith River 

401/WPCP < 1 acre 6/01 10/01 11/02 1/03 11/05 

7 A 42710 DN 101 38.5/ New Road 
Connection 

Morrison 
Creek-Trib 
to Smith 
River 

WPCP ~ 0.25 acre 7/01 TBD TBD TBD TBD 

8 B 34540 DN 101 43.6/045.8 Shoulder 
Widening 
And Left-
Turn  

Gilbert 
Creek in 
Project 
Limits 

SWPPP > 1 acre 9/01 8/03 12/05 2/06 10/07 

9 D 31760 DN 101 R27.5/R27.9 Construct 
Sb On-
Ramp And 
Widen 

Tributary to 
Elk Creek 

SWPPP/303 1.65 acres 10/94 9/00 3/02 5/02 1/05 

10 B 3634U DN 101 R4.4/9.4 Rdwy Rehab 
& Brdg Rail 
Upgrade & 
Widen 

Klamath 
River 

401/303/SW
PPP 

> 5 acres 10/98 7/02 4/04 6/04 4/06 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

11 D 31171 DN 169 02.5/002.7 Replace 
Bridge 

Tewer Creek 401/303 TBD 3/99 1/02 6/02 8/02 1/05 

12 D 26410 DN 197 05.7/006.0 Repair 
Embankmen
t And 
Roadway 

 WPCP < 1 acre 8/97 6/01 12/01 1/02 11/02 

13 D 40540 DN 199 026.1/026.3 Widen Left 
Shoulder 

N/A SWPPP 0.3 acres 4/99 9/01 12/01 1/02 1/03 

14 B 29314 DN 199 11.0/ Bridge 
Replacemen
t 

Hardscrabbl
e Crk-Trib to 
M. Fork 
Smith 

401/WPCP < 1 acre 6/01 2/03 8/03 8/03 1/07 

15 C 38470 DN 199 12.8/ Extend RCB 
And Widen 
Shoulders 

Mary's 
Creek-
Tributary to 
Smith River 

WPCP < 1 acre 2/98 10/00 7/01 1/02 1/03 

16 B 34550 DN 199 22.1/23.6 Widen 
Roadway 

 SWPPP > 1 acre 2/01 11/04 7/07 10/07 11/09 

17 B 39950 DN 199 23.6/024.0 Realign 
Roadwy And 
Construct 
Viaduct 

Smith River WPCP < 1 acre 7/99 7/02 1/04 3/04 7/05 

18 D 38580 DN 199 26.7/026.9 Curve 
Improvemen
t 

 WPCP < 1 acre TBD 12/00 5/01 6/01 8/02 

19 A 40960 DN 199 27.0/027.4 Curve 
Realignment 

Smith River SWPPP TBD 4/02 5/04 6/05 8/05 5/07 

20 D 41000 DN  199 07.5/007.6 Curve 
Realignment 
With Viaduct 

Smith River WPCP < 1 acre 7/99 12/01 12/02 1/03 3/04 

21 D 42250 DN  101 R2.0/37.4 Culvert 
Rehabilitatio
n 

 WPCP TBD 12/00 7/02 12/02 1/03 12/03 

22 B 43170 HUM 101 2.3/66.3 Culvert 
Rehabilitatio
n 

Eel River WPCP/303 TBD 5/01 10/03 6/04 1/05 9/05 

23 B 43050 HUM 169 22.9/33.6 Curve 
Improvemen
t / Widen 

Klamath 
River 

SWPPP/303 > 1 acre 4/01 11/03 8/04 10/04 2/06 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

24 D 42390 HUM 299 R20.8/R21.0 Repair 
Slipout 

Redwood 
Creek 

WPCP/303 < 1 acre 8/00 12/01 10/02 10/02 9/03 

25 D 42270 HUM 036 001.8/039.3 Culvert 
Rehabilitatio
n 

Van Duzen 
River and 
Burr Creek 

WPCP/303  < 1 acre 6/00 10/01 10/02 12/02 9/03 

26 B 32330 HUM 036 005.8/007.6 Widen 
Shoulders 

Tributary to 
Van Duzen 
River 

SWPPP/303 6.53 acres 10/98 7/02 2/04 9/04 6/05 

27 D 42170 HUM 036 022.4/022.6 Adjust 
Profile 
Grade & 
Replace 
Culvert 

Van Duzen 
River 

WPCP/303 < 1 acre TBD 9/01 3/02 7/02 5/03 

28 D 38810 HUM 036 025.5/025.9 Stabilize 
Roadway 

Little 
Larabee 
Creek-Trib 
to Eel River 

WPCP/303 0.81 acres 4/98 6/00 6/01 7/01 1/02 

29 D 40480 HUM 101 002.4/065.3 Culvert 
Rehabilitatio
n 

 WPCP TBD 4/99 12/00 10/01 12/01 2/03 

30 C 38851 HUM 101 022.9/042.1 Restore 
Roadway 

 SWPPP TBD 4/98 9/98 7/99 8/99 1/02 

31 B 36310 HUM 101 035.8/R039.
2 

Roadway 
Rehabilitatio
n 

Tributary to 
So. Fork of 
Eel River 

WPCP/303 < 1 acre 10/98 10/02 10/03 1/04 11/04 

32 D 31440 HUM 101 056.5/057.2 Bridge 
Replacemen
t;Left 
(Scour) 

Van Duzen 
River 

401/SWPPP
/303 

5.37 acres 9/97 10/01 8/02 12/02 12/04 

33 B 29030 HUM 101 057.0/058.8 Const 
Interchange 
& Frt Rds 
36/101 

Tributary to 
Van Duzen 
& Eel Rivers 

SWPPP 30.6 acres 7/98 7/02 10/03 11/04 1/07 

34 D 40270 HUM 101 060.5/063.1 Concrete 
Median 
Barrier 

Eel River WPCP/303 TBD 9/00 9/00 4/01 5/01 12/02 

35 D 29470 HUM 101 075.7/076.0 Widening 
Existing 
Highway 

Humboldt 
Bay 

WPCP < 1 acre TBD 4/99 3/00 5/00 9/02 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

36 B 33045 HUM 101 078.9/079.6 Realign, 
Channelize 
& Signals 

Humboldt 
Bay 

WPCP <1 acre 9/99 2/02 9/03 11/03 10/05 

37 D 40610 HUM 101 079.7/ Replace 
Concrete 
Expansion 
Dams 

Eureka 
Slough 

40l/WPCP < 1 acre TBD 9/01 10/01 11/01 10/02 

38 B 36600 HUM 101 079.8/085.8 Eureka/Arca
ta Corridor 
Improvemen
t 

Jacoby 
Creek; 
Humboldt 
Bay 

SWPPP ~ 20 acres 9/00 1/06 4/10 9/10 10/13 

39 B 29610 HUM 101 089.1/090.8 Replace N/B 
& S/B Brs 
(Scour) 

Mad River 401/SWPPP
/303 

> 1 acre 10/98 10/02 1/05 4/05 1/09 

40 B 42420 HUM 101 109.5/112.5 Curve 
Improvemen
t And Shldr 
Widening 

Big Lagoon SWPPP > 1 acre 8/01 7/04 10/05 1/06 11/07 

41 D 38160 HUM 101 111.4/111.8 Realign 
Roadway 

Big Lagoon SWPPP > 1 acre 7/01 6/02 7/01 6/02 8/03 

42 D 40481 HUM 101 R040.6/ Culvert 
Rehabilitatio
n 

Tributary to 
Chadd 
Creek 

SWPPP/303 1 ac < # < 5 
ac 

4/99 12/01 5/02 7/02 7/02 

43 D 42280 HUM 101 R102.1/R10
2.2 

Remove 
Slide And 
Place 
Buttress 

 SWPPP ~ 2.5 acres 9/00 2/02 11/02 12/02 12/03 

44 D 29670 HUM 255 000.2/001.9 Seismic 
Retrofit - 
Phase 2 

Humboldt 
Bay 

401/SWPPP > 1 acre 1/97 8/01 12/01 2/02 12/04 

45 D 31040 HUM 283 000.1/000.4 Rehabilitate 
Existing 
Bridge 

Eel River 401/WPCP/
303 

< 1 acre 7/98 10/98 4/01 5/01 4/03 

46 D 39590 HUM 299 002.2/040.7 Rehabilitate 
Culverts 

Mad River, 
Redwood 
Creek 

WPCP/303 TBD TBD 6/00 3/01 5/01 11/02 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

47 D 31050 HUM 299 033.2/035.6 Rail 
Upgrade, 
Widen & 
Scour 

Willow 
Creek 

401/SWPPP
/303 

~ 1.7 acres 10/97 9/00 2/02 4/02 1/04 

48 D 42540 HUM 299 033.9/034.5 Widen 
Shoulders 

Willow 
Creek 

SWPPP TBD 9/00 2/02 1/03 2/03 10/04 

49 D 41860 HUM 299 039.2/039.5 Widen 
Shlder, 
Replace/Mo
dify 
Drainage 

Tributary to 
Trinity River 

SWPPP/303 ~ 0.5 acres 2/00 3/01 12/01 1/02 12/02 

50 D 29320 HUM 299 R001.5/R00
1.7 

Rail 
Upgrade 
And Widen 

Mad River 401/303 ~ 0.3 acres 10/97 7/01 1/02 2/02 2/04 

51 D 38180 HUM 299 R029.1/ Construct 
Sand House 

Willow 
Creek 

SWPPP/303 TBD 2/98 10/01 11/02 12/02 2/04 

52 C 33030 HUM L57 8-/ Rehabilitatio
n 
Maintenance 
Station 

Humboldt 
Bay 

WPCP < 1 acre 10/98 12/00 1/02 3/02 9/03 

53 C 37801 MEN 1 59.9/60.6 Seismic 
Retrofit 
(Bridge 
Replacemen
t) 

Noyo River, 
Pacific 
Ocean 

SWPPP/401
/303 

1.1 acres 1/99 6/01 9/01 4/02 10/05 

54 B 29770 MEN 20 33.3/R37.9 Roadway 
Rehabilitatio
n 

Near 
Russian 
River - No 
Tributaries 

SWPPP/303 > 1 acre 6/01 12/02 TBD 2/04 TBD 

55 B 39750 MEN 101 R90.4/R101.
1 

Realign 
Roadway 

South Fork 
Eel River 

SWPPP/303 > 5 acres 5/00 1/05 7/00 1/05 1/09 

56 D 29170 MEN 001 003.7/010.1 Construct 
Tie Back 
Wall & 
Viaduct   

 SWPPP > 1 acre 12/97 9/00 5/02 7/02 12/03 

57 B 30790 MEN 001 010.7/011.3 Realign 
Highway 

Pacific 
Ocean 

SWPPP > 1 acre 10/98 7/03 1/04 3/04 1/05 

58 B 31010 MEN 001 033.0/034.0 Replace 
Bridge 

Greenwood 
Creek 

401/SWPPP 2.71 acres 10/97 5/02 9/03 11/03 11/05 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

59 B 29171 MEN 001 038.0/038.2 Construct 
Tie-Back 
Retaining 
Wall  

 WPCP < 1acre 9/99 10/03 1/04 3/04 1/06 

60 D 37481 MEN 001 050.2/050.3 Remove 
And Dispose 
Of Piles 

 WPCP < 1 acre 4/00 10/01 10/02 12/02 12/03 

61 B 38570 MEN 001 069.4/070.1 Replace 
Bridge 

Ten Mile 
River 

401/SWPPP
/303 

TBD 9/99 7/02 5/04 9/04 1/06 

62 A 42560 MEN 001 074.1/ Construct 
Coastal 
Access 
Facilities 

 SWPPP TBD TBD 12/02 7/03 8/03 4/04 

63 B 29200 MEN 020 001.0/002.1 Construct 2-
Way Left 
Turn Lane 

 SWPPP 16.3 acres 7/01 4/03 1/06 3/06 8/08 

64 D 40180 MEN 020 017.6/031.8 Culvert 
Rehabilitatio
n 

Broaddus 
Creek, Trib 
to James 
Crk 

WPCP 0.1 acre 3/99 9/00 11/01 11/01 10/02 

65 B 41180 MEN 020 026.2/026.8 Realignment  SWPPP TBD 9/01 4/03 1/04 4/04 TBD 
66 B 36430 MEN 020 4.4/R32.8 Culvert 

Rehabilitatio
n 

77 sites-
Noyo, Big 
Rivers; 
Outlet Crk 

WPCP/303 TBD 5/98 7/02 1/04 4/04 11/05 

67 D 30170 MEN 101 005.7/009.2 Construct 4 
Lane 
Expressway 

Russian 
River 

SWPPP/303 > 5 acres 7/96 7/98 10/00 4/01 TBD 

68 B 2921U MEN 101 008.8/017.6 4 Lane 
Freeway/Ex
pressway 

Russian 
River 

SWPPP/303 > 100 acres TBD 1/05 5/08 7/08 12/11 

69 B 29301 MEN 101 010.2/011.2 Rail 
Upgrade 
And Widen 
(Scour) 

Feliz Creek-
Tributary to 
Russian 
River 

SWPPP/401
/303 

> 1 acre 10/98 4/02 9/03 11/03 11/05 

70 D 29350 MEN 101 037.6/039.6 Curve 
Realignment 

Forsythe 
Creek 

SWPPP/303 25-50 acres 9/91 10/97 12/99 1/00 7/02 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

71 B 41070 MEN 101 037.9/038.3 Curve 
Realignment 

Baechtel 
Creek-
Tributary to 
Eel River 

SWPPP/303 TBD 8/00 10/02 9/03 10/03 2/04 

72 B 41300 MEN 101 039.4/040.5 Curve 
Improvemen
t 

Tributary to 
Forsythe 
Creek 

SWPPP/303 25-50 acres 1/02 TBD TBD TBD TBD 

73 B 42930 MEN 101 069.3/069.7 Curve 
Improvemen
t 

Tenmile 
Creek-
Tributary to 
Eel River 

WPCP/303 < 1 acre 1/02 2/04 7/04 7/04 6/05 

74 A 42290 MEN 101 093.1/093.6 Curve 
Imprvmnt/Wi
den 
Shldrs/OGA
C 

Eel River SWPPP > 1 acre 2/02 11/03 8/06 11/06 5/08 

75 D 41050 MEN 101 096.5/097.0 Curve 
Realignment 

Dora Creek-
Tributary to 
Eel River 

WPCP/303 < 1 acre 8/99 1/02 12/02 1/03 1/04 

76 B 36290 MEN 101 9.2/ 21.1 Roadway 
Rehabilitatio
n 

 SWPPP > 10 acres 8/01 7/04 7/02 7/04 7/06 

77 D 41220 MEN 101 R083.9/ Repair 
Culvert & 
Place Scour 
Protection 

Rattlesnake 
Creek 

401/WPCP < 1 acre 10/99 12/01 9/02 11/02 TBD 

78 C 29830 MEN 101 R19.5/R31.0 Roadway 
Rehabilitatio
n (Ramps) 

Tributary to 
Russian 
River 

SWPPP/303 > 1 acre 4/97 4/97 12/01 3/02 TBD 

79 B 39751 MEN 101 R98.5/R100.
9 

Realign 
Roadway 

 SWPPP > 1 acre 6/01 7/05 7/07 8/07 10/10 

80 B 26200 MEN 101 T043.5/051.
3 

Construct 4-
Lane Fwy 
(Willits 
Bypass) 

 SWPPP > 100 acres 9/89 6/03 4/05 4/05 7/05 

81 B 37810 MEN 128 0.0/50.1 Rehabilitate 
Culverts 

 WPCP TBD 10/98 7/03 9/05 10/05 9/08 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category1 EA # Co. Route Post Mile  Description 

Water 
Bodies 

Affected 
Criteria2 

Approx Land 
Disturbance 

Acreage 

Project 
Scoping 

(PID) 
Preliminary 

Envr. 
Evaluation 

Project Dev. 
(PA&ED) - 

Draft 
EIS/EIR 

Final Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completion  
Date 

82 D 36500 MEN 128 028.3/ Bridge 
Replacemen
t (Scour) 

Anderson 
Creek-Trib 
to Navarro 
River 

401/303/SW
PPP 

4.94 acres 9/97 2/02 10/02 1/03 11/04 

83 D 41820 MEN 128 039.9/040.0 Repair 
Culvert 

John Hat 
Creek-Trib 
to Bebee 
Creek 

WPCP/303 << 1 acre 8/00 10/01 10/02 12/02 12/03 

84 C 36240 MEN 128 043.4/ Replace 
Bridge 
(Scour) 

Dry Creek-
Tributary to 
Russian 
River 

401/SWPPP
/303 

TBD 8/97 9/00 2/03 7/03 12/04 

85 D 40730 MEN 162 005.7/005.8 Repair 
Slipout 

Bloody Run 
Creek 

WPCP < 1 acre 5/99 9/00 2/01 4/01 1/03 

86 D 40660 MEN 162 006.9/007.0 Construct 
Stabilization 
Trench 

Near Outlet 
Creek-
Tributary to 
Eel R. 

401/303 0.36 acres N/A 8/01 1/02 2/02 1/03 

87 D 43150 MEN 175 2.0/2.3 Curve 
Improvemen
t 

Russian 
River 

SWPPP/303 TBD TBD 2/02 12/02 1/03 11/03 

88 B 38050 MEN 222 001.0/ Replace 
Bridge 
(Scour) 

Russian 
River 

401/303 TBD 8/00 11/03 4/05 5/05 5/07 

89 D 3116U MEN 253 000.5/003.5 Upgrade 
Rail, Widen 
& Scour 

Soda 
Creek/Outlet 
Creek 

401/303 0.99 / 1.41 
acres 

10/97 5/02 7/02 9/02 10/02 

90 D 40820 MEN 271 000.5/020.4 Rehabilitate 
Culverts 

 WPCP TBD 6/99 11/01 6/02 8/02 8/03 

91 D 32790 MEN L57 8-/ Construct 
Building And 
Fuel Island 

Eel River WPCP/303 < 1 acre TBD 10/99 1/01 3/01 6/03 

92 D 37560 VAR C09 9-VAR/ Rehabilitate 
Roadside 
Rest Areas 

 SWPPP TBD 10/98 10/01 1/03 3/03 12/03 
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TABLE 5-1:  DISTRICT 2 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE  
 

          Anticipated Project Development 
Schedule Construction Period 

No. SWMP 
Category EA # Co. Route PM  Description 

Water 
Bodies 

Affected 
Criteria* 

Land 
Disturbanc
e Acreage 

Project 
Scoping 

(PID) 
Preliminar

y Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start Date Completio
n Date 

1 C 34350 SIS 96 61.2/ REPLACE 
CULVERT 
W/BRIDGE - 
Walker 
Creek 

Walker Cr SWPPP/40
1 

0.5 5/98 9/01 1/02 3/04 1/03 

2 C 34710 SIS 96 65.4/ REPLACE 
CULVERT 
W/BRIDGE - 
O'Neil Creek 

O'Neil Cr SWPPP/40
1 

0.2 5/98 9/01 1/03 3/05 1/04 

3 B 29770 SIS 97 R27.6/R34.
4 

PASSING 
LANE - MT 
HEBRON 

 SWPPP TBD 7/01 TBD TBD TBD TBD 

4 D 35190 SIS   3 031.2/031.7 CORRECT 
SCOUR, 
REHAB 
APPROACH
ES 

Kidder Cr, 
Scott River 

401 8.0 10/98 3/01 10/01 12/01 11/02 

5 D 35200 SIS  96 023.1/023.4 REPLACE 
BRIDGE 
(SCOUR) 

Swilliup Cr 401 TBD 11/98 10/01 12/01 1/02 9/02 

6 C 28790 SIS  97 049.3/051.9 CONST 2 
LANE 
EXPRESSW
AY 

 SWPPP 130.0 6/97 12/01 7/03 1/04 6/06 

7 B 35990 SIS 265  /  97 19.801/20.3
28 

WEED - 
ROADWAY 
REHAB 

Log Cr SWPPP/40
1 

>1 9/01 TBD TBD TBD TBD 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category EA # Co. Route PM  Description 

Water 
Bodies 

Affected 
Criteria* 

Land 
Disturbanc
e Acreage 

Project 
Scoping 

(PID) 
Preliminar

y Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start Date Completio
n Date 

9 B 37800 TRI 3 43.93/53.69 STUART 
FORK AND 
EAST FORK 
STUART 
CREEK 
BRIDGE - 
BRIDGE 
RAIL 
,SCOUR, 
AND 
SEISMIC 

Stuart Cr, 
East Fork 
Staurt Cr 

401 TBD 10/01 TBD TBD TBD TBD 

10 B 37430 TRI 299 23.29/23.3 BIG 
FRENCH 
CREEK 
BRIDGE - 
WIDEN 
WITH NEW 
RAIL 
POSSIBLE 
REPLACEM
ENT 

Big French 
Creek 

401 TBD 9/01 TBD TBD TBD TBD 

  32550 TRI 299 47.6/48.6 REALIGN 
ROADWAY 

 SWPPP >5 10/97 3/01 1/01 2/02 11/02 

11 B 38853 TRI 299 55.6/57.7 ROCKY 
POINT 
PASSING 
LANES  

 SWPPP TBD 11/00 TBD TBD TBD TBD 

12 B 38460 TRI 299 69.5/70.5 PASSING 
LANES - 
SAND 
HOUSE 
CURVE 

 SWPPP TBD 7/01 TBD TBD TBD TBD 

13 B 38440 TRI 299 69.6/69.9 SAND HILL 
PASSING 
LANE 

 SWPPP TBD 9/01 TBD TBD TBD TBD 

14 D 36410 TRI   3 006.5/000.0 REPLACE 
BRIDGE 
(SCOUR) 

Hayfork Cr 401 TBD 8/99 8/02 12/02 2/03 12/04 
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          Anticipated Project Development 
Schedule 

Construction Period 

No. SWMP 
Category EA # Co. Route PM  Description 

Water 
Bodies 

Affected 
Criteria* 

Land 
Disturbanc
e Acreage 

Project 
Scoping 

(PID) 
Preliminar

y Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start Date Completio
n Date 

15 D 28820 TRI 299 026.7/030.1 CONST EB 
& WB 
PASSING 
LANES 

 SWPPP TBD 6/93 9/02 12/02 1/03 12/03 

16 D 32550 TRI 299 047.9/48.4 CURVE 
CORRECTI
ON 

 SWPPP TBD 10/97 3/01 1/01 2/02 11/02 

17 D 35480 TRI 299 051.9/052.4 WIDEN 
SHOULDER
S 

 SWPPP TBD 11/99 4/02 12/02 2/03 1/04 

18 B 28853 TRI 299 055.6/057.7 CONST. EB 
& WB 
PASSING 
LANES 

 SWPPP TBD 11/00 8/03 5/04 7/04 5/05 

19 B 27031 TRI 299 072.0/072.2 UPPER 
BUCKHORN 
REALIGNM
ENT 

Grass 
Valley Cr 

SWPPP >1 11/98 7/05 6/06 12/06 8/08 

20 D 34160 TRI 299 
 

L5733 REHAB 
MAINT. 
STATION 

 WPCP >5  4/99 2/01 4/01 12/02 

21 D 36500 TRI 299 3.4/3.7 IMP RD 
CONN - 
Salyer 
SRRA 

 SWPPP TBD 7/99 9/01 11/01 12/01 11/02 
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TABLE 5-1  LEGEND  
      
(1) SWMP Category       
SWMP Category is defined in SWMP Section 4.4.1, Table 4-3       
(A)  Beginning of Project Development Process prior to approval of the PSR       
(B)  PSR approved but Environmental Documents not Final       
(C)  Environmental Documents final       
(C)  Environmental Documents final, design complete and project in the construction phase of project delivery    
   
       
(2)  CRITERIA       
SWPPP=greater than 5 acres of land disturbance (1 acre after March 2003)       
303d  =  303(d) listed         
401 = 401 Cert,       
SEP= Supplemental Environmental Project       
Retro=Storm Water Retrofit Project (SWMP 4.4.2)       
LT= Lahontal RWQCB specific requirements for the Lake Tahoe Hydrologic Unit       
HR = High Risk Area Present       
RB  = RWQCB designated projects posing a threat to water quality       
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

 

DISTRICT 1 

 
Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
   None that require 401 certification.     
        
Maintenance Facility and Activity  Inspections 
Four of twenty Maintenance Facilities in District 1 are scheduled for annual inspections by the District Storm Water Coordinator. 
 
Maintenance Facility BMP Improvements 
BMP improvements will be initiated when facility inspections indicate that improvements are necessary to comply with the Statewide Permit. 
 
Maintenance BMP Actions/Modifications 
Sweeper waste disposal - Several disposal sites are used for sweeper waste.  These sites are designed to filter effluent prior to discharge.  
Effluent will be monitored during disposal events 
Vactor waste disposal - Several disposal sites are used for vactor waste.  These sites are designed to filter effluent prior to discharge.  Effluent will 
be monitored during disposal events. 
Road Grinding Reuse - Road grindings reused by the Department will not be placed where they may migrate to surface waters.  In general, 
grindings will be kept at least 100 feet from waterways and will placed and compacted to create a stable surface.  If grindings are transferred to 
third parties, the RWQCB will be notified and guidance on placement and compaction will be provided.  
Vegetation Management and Vegetated Slope Management     

The District 1 Vegetation Control Plan (VCP) for FY 2002/03 is under development.  The VCP goal is to minimize the discharge of the 
chemicals to receiving waters by reducing chemical use for vegetation control.  The VCP includes the following major items: 

• Type of chemical to be applied and form (dry or liquid) 
• Application locations, lengths, widths, total area, rates, frequency, total amount 
• Reason for application 
• Mowing program 

Districts will provide the VCP for FY 02/03 to the RWQCB by May 15, 2002. 
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Vegetated Slope Evaluation: District 1 

County Route PM 
Inspection 
Schedule Remediation Action Planned 

Mendocino 1 21.12/42.23 FY 02/03 TBD TBD 
 20 8.82/17.64 FY 02/03 TBD TBD 
 101 21.14/42.28 FY 02/03 TBD TBD 
 128 10.18/20.36 FY 02/03 TBD TBD 
 162 11.86/23.73 FY 02/03 TBD TBD 
 175 0.00/9.85 FY 02/03 TBD TBD 
      

Humboldt 36 9.14/18.27 FY 02/03 TBD TBD 
 96 9/17.99 FY 02/03 TBD TBD 
 101 27.43/54.86 FY 02/03 TBD TBD 
 211 0.00/6.34 FY 02/03 TBD TBD 
 254 6.32/12.64 FY 02/03 TBD TBD 
 299 8.43/16.86 FY 02/03 TBD TBD 
      

Del Norte 101 9.08/18.16 FY 02/03 TBD TBD 
 197 0.00/7.08 FY 02/03 TBD TBD 
 199 7.28/14.56 FY 02/03 TBD TBD 
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DISTRICT 2 

 
Significant Road Maintenance Activities (1) 

County Route PM Description Water Bodies Affected Criteria(2) Start Date 
Completion 

Date 

   None that require 401 
certification 

    

Maintenance Facility and Activity  Inspections 
All Maintenance Facilities within Region 1 are tentatively scheduled for inspection in the 2002/2003 fiscal year. 
 
Maintenance Facility BMP Improvements 
Implementation of BMPs at sand storage sites will be improved.  Other BMP improvements will be initiated when facility inspections indicate that 
improvements are necessary to comply with the Statewide Permit. 
 
Maintenance BMP Actions/Modifications 
Vactor waste disposal - Several disposal sites are used for vactor waste.  These sites are designed to filter effluent prior to discharge.  Effluent will 
be monitored during disposal events. 
Road Grinding Reuse - Road grindings reused by the Department will not be placed where they may migrate to surface waters.  In general, 
grindings will be kept at least 100 feet from waterways and will placed and compacted to create a stable surface.  
Vegetation Management and Vegetated Slope Management     

The District 2 Vegetation Control Plan (VCP) for FY 2002/03 is under development.  The VCP goal is to minimize the discharge of the 
chemicals to receiving waters by reducing chemical use for vegetation control.  The VCP includes the following major items: 

• Type of chemical to be applied and form (dry or liquid) 
• Application locations, lengths, widths, total area, rates, frequency, total amount 
• Reason for application 
• Mowing program 

Districts will provide the VCP for FY 02/03 to the RWQCB by May 15, 2002. 
Vegetated Slope Evaluation: District 2 

County Route PM Inspection 
Schedule 

Remediation Action Planned 

TRI 299 25.8/72.3 FY 02/03 TBD TBD 

TRI 36 0/28.7 FY 02/03 TBD TBD 
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County Route PM Inspection 
Schedule Remediation Action Planned 

TRI 3 0/30.9 FY 02/03 TBD TBD 

TRI 36 28.7/41.1 FY 02/03 TBD TBD 
 
 
(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface 

waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff. 
 
(2) Criteria 
 SWPPP = Greater than 5 acres of land disturbance 
 303d   =   303 (d) listed water body with project limits and affected by project 
 401   =  401 Certification/Waiver required 
 SEP =  Supplemental Environmental Project 
 Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
 LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
 HR   = Project limits within High Risk Area  
 RB   = RWQCB designated projects as a potential threat to water quality 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 
 

DISTRICT 1 

 
Monitoring Activities 
Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 001/002. 
There are no active monitoring sites currently located in District 1within Region 1. 
Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the Annual 
Report. 
 
Training and Public Outreach 
Project Planning and Design Guide (PPDG) and Erosion Control training will be conducted.  Maintenance storm water training will be conducted 
“down” to the lead worker level.  BMP implementation “tailgate” meetings are conducted every 10 days.  Caltrans will work cooperatively with the 
Associated General Contractors (AGS) to provide a variety of storm water training subjects to contractors. Some Caltrans storm water training 
classes will be available for participation by local agencies. 
 
 
Municipal Coordination 
Meetings will be scheduled and conducted as necessary to implement and coordinate Phase II requirements with newly permitted and existing  
MS4 permittees. Coordination is an ongoing process for projects that involve or require local agency participation. Some Caltrans storm water 
training classes will be available for participation by local agencies. 
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DISTRICT 2 

 
Monitoring Activities 
Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 001/002. 
There are no monitoring sites currently located in District 2 within Region 1. 
Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual 
report. 
 
Training and Public Outreach 
Project Planning and Design Guide (PPDG) and Erosion Control training will be conducted..  Caltrans will work cooperatively with the Associated 
General Contractors (AGS) to provide a variety of storm water training subjects to contractors. Some Caltrans storm water training classes will be 
available for participation by local agencies. 
 
Municipal Coordination 
Meetings will be scheduled and conducted as necessary to implement and coordinate Phase II requirements with newly permitted and existing  
MS4 permittees. Coordination is an ongoing process for projects that involve or require local agency participation.  Some Caltrans storm water 
training classes will be available for participation by local agencies. 
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SECTION ONE      REGIONAL WORK PLANS 

 

1.0 INTRODUCTION 

The purpose of the Regional Work Plans (RWPs) are to describe how Caltrans Districts will 
specifically implement the Statewide Storm Water Management Program (SWMP) within the 
jurisdiction of each Regional Water Quality Control Board during Fiscal Year 2002/03 as 
required by the Caltrans Statewide Storm Water NPDES Permit – Order No. 99-06-DWQ 
(Permit).  Implementation activities will be conducted in accordance with the procedures 
presented in the SWMP.  The RWP indicates how District storm water management practices 
will be modified to improve water quality protection based on evaluation of the previous studies 
and management activities. 

The RWP provides region-specific information on Department facilities, water bodies, Best 
Management Practices (BMPs), and monitoring programs according to the following sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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SECTION TWO      REGIONAL WORK 
PLANS 

 

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES 

Portions of Caltrans District 4 fall within the jurisdiction of the San Francisco Bay Regional 
Water Quality Control Board and includes portions of Central Coast, Central Valley, and North 
Coast Regional Water Quality Control Boards.  Staff responsible for implementing the SWMP 
within District 4 are listed in Table 2-1, and their responsibilities are explained in the following 
paragraphs. 

 

TABLE 2-1:  CALTRANS STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone Number 
 

E-Mail Address   
 

Andrew Fremier Storm Water 
Program Manager 

510-286-5896 Andrew_Fremier@dot.ca.gov 

Michael Flake* District Storm Water  
Coordinator 

510-286-5664 Mike_Flake@dot.ca.gov 

Tim Mehta Environmental 
Engineering 
Coordinator 

510-286-6269 Tim_Mehta@dot.ca.gov 

Larry Hammond District Maintenance 
Storm Water 
Coordinator 

510-286-5215 Lawrence_Hammond@dot.ca.gov 

Frank Gorham District Storm Water 
Construction 
Coordinator 

925-942-6012 Frank_Gorham@dot.ca.gov 

David Yam Landscape 
Architecture 
Coordinator 

510-286-5925 David_Yam@dot.ca.gov 

Shirly Parker Right-of-Way 
Coordinator 

510-286-5322 Shirly_Parker@dot.ca.gov 

Allen Baradar Toll Bridge 
Coordinator 

510-286-5636 Allen_Baradar@dot.ca.gov 

Sharon Patch Hydraulics 
Representative 

510-286-4862 Sharon_Patch@dot.ca.gov 

Greg Ratliff Public Affairs 
Representative 

510-286-5820 Gregory_Ratliff@dot.ca.gov 

Thomas Franklin Permits Coordinator 510-286-4424 Thomas_Franklin@dot.ca.gov 
 

* Michael Flake is the designated primary contact. 
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The duties and responsibilities associated with the Storm Water Program Manager and each of 
the storm water coordinators (coordinators) and storm water representatives (representatives), 
including the functional units they represent are as follows: 

District Program Manager 

The Storm Water Program Manager is a District executive level manager in charge of all storm 
water activities in the District.  The Manager is accountable for establishing an effective storm 
water program and maintaining a liaison with Headquarters and other District Program Managers 
(Division Chiefs) for the purpose of effective communication, collaboration, and coordination of 
storm water activities.  The Program Manager provides support, direction, and guidance to the 
District Storm Water Coordinator (DSWC). 

The responsibilities of the District Storm Water Program Manager are as follows: 

• Direct District operations regarding storm water. 

• Align District efforts to achieve compliance with the NPDES permit. 

• Be the ultimate signatory authority in the District for all compliance documents and 
commitments regarding storm water management. 

Although, the District Division Chiefs (DDC) for Construction has been designated as the 
District Storm Water Program Manager, the storm water responsibilities are in excess and 
separate of those responsibilities of the DDC of Construction.  It is proposed that the District 
Storm Water Program Manager position be a rotational assignment amongst the DDCs of 
Construction, Design, Maintenance, and Planning. 

 

District Storm Water Coordinator 

Under the general direction of the District Storm Water Program Manager, the DSWC is 
responsible for developing District storm water quality policies and guidance, and daily 
management of the District’s storm water quality program.  The DSWC is responsible for 
identifying issues and developing recommendations related to storm water quality, regulated 
wastes, and other environmental issues that affect the District.  The DSWC supervises staff, 
which supports and executes activities of the DSWC and the Storm Water Program.  The specific 
storm water tasks for which the DSWC is responsible include the following: 

• Provide guidance and direction for the preparation, development, and implementation of a 
comprehensive District Storm Water Program, as described in the RWP. 

• Oversight of activities related to notification procedures for reuse of soil containing lead in 
accordance with variances issued by the Department of Toxic Substances Control (DTSC). 
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• Ensure accuracy and adequacy of the storm water workload allocations for each fiscal year. 

• Coordinate and track resource distributions, workloads, and projects within the District. 

• Assist the District functional units in prioritizing, monitoring, tracking, and evaluating storm 
water resources, activities, and operations. 

• Implement a quality assurance and quality control program for monitoring the activities of 
the District functional units, in order to ensure that the conditions of the Permit, SWMP, and 
RWP are implemented properly. 

• Provide guidance and direction necessary to develop strategies for addressing regulations and 
mandates on storm water and waste discharges set forth by federal, state, and local regulatory 
agencies. 

• Work as the primary liaison, “single point of contact,” on storm water and waste discharge 
issues between the District and Headquarters, the State Water Resources Control Board, the 
Regional Water Quality Control Boards, U.S. Environmental Protection Agency, and other 
agencies. 

• Represent the District at the Storm Water Advisory Teams (SWATs) identified in the 
SWMP. 

• Monitor and evaluate the storm water activities and procedures of municipalities, developers, 
and other agencies.  Emphasis is appointed to those agencies in the Bay Area that encroach 
upon or administer projects within the Department’s right-of-way. 

• Arbitrate disputes and disagreements on policies, activities, assignments, and responsibilities 
regarding storm water issues. 

• Establishes impartial and equitable decisions that benefit the Department in attaining the 
objectives of the Storm Water Program. 

• Work as leader and chairperson of the District Storm Water Management Committee 
(SWMC). 

 

Environmental Engineering Coordinator 

The Environmental Engineering (EE) Coordinator is responsible for communicating with the 
DDC of Planning and the EE Office Chief for the proper implementation of the environmental 
engineering portion of the SWMP and RWP.  The EE Coordinator supervises the staff of the 
water quality branch in the Office of Environmental Engineering (OEE).  The EE Coordinator 
ensures that the staff supports and properly executes the activities defined in the SWMP and 
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RWP, especially those responsibilities attributed to the EE Coordinator.  The specific storm 
water tasks for which the EE Coordinator is responsible include the following: 

• Determination and evaluation of storm water impacts during California Environmental 
Quality Act and/or National Environmental Policy Act (CEQA/NEPA) screening. 

• Evaluation and recommendation of permanent control and treatment measures for addressing 
project storm water impacts. 

• Identification of costs related to water pollution control, non-storm water discharges, and 
waste management on programming documents. 

• Development of new specifications, details, and guidance materials related to non-storm 
water discharges and waste management. 

• Preparation of contract specifications and estimates to address development of Storm Water 
Pollution Prevention Plans (SWPPPs). 

• Preparation of contract plans, specifications, and estimates (PS&E) to address temporary 
controls for non-storm water discharges and waste management activities. 

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent control 
measures to improve or minimize water quality impacts. 

• Preparation of the report for Notification of Construction. 

• Propose, develop, and manage storm water monitoring programs, in coordination with the 
Headquarters Environmental Program. 

• Assistance to the District Permits Branch in evaluating water quality impacts and 
requirements of encroachment permit applications. 

• Assist in development of training programs, especially that attributed to OEE staff. 

The EE coordinator, as a member of the SWMC, is also responsible for compiling and providing 
to the District Storm Water Coordinator, all EE related input required for the annual report, 
preparation of RWP and other permit related documents and reports. 

 

Construction Coordinator 

Under the general direction of the Division of Construction, the Construction Storm Water 
Coordinator (CSWC) is responsible for developing storm water quality policies and guidance, 
and daily management of Construction’s storm water quality program.  The CSWC is 
responsible for the proper implementation of the SWMP and the RWP within Construction.  The 
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CSWC supervises staff, which implements the program requirements in the field during the 
construction phase.  The specific tasks for which the CSWC will be responsible include: 

• Work as the primary point of contact for storm water issues during the construction phase. 

• Develop and administer storm water training for Construction staff. 

• Review Storm Water Pollution Prevention Plans (SWPPP). 

• Track critical compliance milestones that occur prior to and during the course of 
construction. 

• Conduct final project closeout inspections. 

• Submit the Notice of Completions for SWPPP projects 

• Submit approved SWPPPs to the RWQCBs as requested. 

• Submit reports to the RWQCBs as requested. 

• Provide oversight inspections for SWPPP projects. 

• Prepare and submit Threat of Discharge reports. 

• Prepare and submit Illicit Connection/ Discharge Reports for Construction 

• Represent Construction in the District’s SWMC Meetings. 

• Provide input to the Annual Report. 

• Participate on the Construction SWAT defined in the SWMP 

The CSWC ensures that all enforcement actions or corrections requested by the Regional Boards 
are promptly implemented, and documented.  The CSWC serves as the primary conduit for 
information during the construction phase for the RWQCBs, Headquarters Construction, and 
construction field staff.  The CSWC supports the design related functional units in determining 
specific project needs and evaluation of water pollution control measures in the field. 

 

Maintenance Coordinator 

The Maintenance Coordinator is responsible for communicating with the DDC of Maintenance 
and the Maintenance Operation Team (MOT) regarding the proper implementation of 
maintenance related sections of the SWMP and RWP.  The Maintenance Coordinator reports all 
storm water related maintenance activities to the SWMC and coordinates storm water training 
for maintenance staff as well as overseeing inspection of maintenance facilities and operations 
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relative to Permit compliance.  The Maintenance Coordinator is chairperson of the MOT that 
meets routinely to discuss water quality issues, update the Maintenance portion of the RWP, and 
compile information for the Annual Reports, as well as the SWMP.  The Maintenance 
Coordinator serves as the conduit for information between the SWMC and maintenance offices, 
as well as the Headquarters Maintenance Program (esp. Maintenance SWAT identified in the 
SWMP). 

 

Public Affairs Coordinator 

The Public Affairs Coordinator is a member of the SWMC responsible for maintaining an 
effective public information program as specified in this RWP and any elements of the SWMP 
that are attributed to the District.  The Public Affairs Coordinator is directly responsible for the 
following: 

• Ensure publication of storm water articles within District publications (i.e. newsletters). 

• Distribution of the District Storm Water Pamphlet 

• Development and distribution of Public Service Announcements regarding storm water. 

• Ensuring that storm water information is available at miscellaneous events, such as County 
fairs and fleet week, for which Department might be a participant. 

 

Right-of-Way Coordinator 

The Right of Way Coordinator for the SWMC is currently a District Branch Chief of Property 
Management.  This Coordinator is responsible to: 

• Attend all SWMC meetings to report on Right of Way activities. 

• Ensure that storm water training is available to Right of Way Agents tasked with property 
inspection responsibilities. 

• Ensure that regular property inspections include storm water inspections. 

• Maintain documentation of the inspection findings and corrective actions. 

• Prepare a summary of completed storm water property inspections for use in Annual Reports. 

• Disseminate information and answer questions regarding Department storm water policy to 
all Right of Way staff involved in storm water inspections. 
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• Notify the SWMC and/or the DSWC of discharges or situations that appear to be in gross 
violation of Department' Permit, SWMP, or RWP. 

• Report instances where Right of Way may conduct construction activities that require the 
development of a SWPPP and related notification. 

 

Engineering Services (Hydraulics) Representative 

The Hydraulics Representative (HR) is a member of the SWMC responsible for providing 
information on permanent control measures, except those related to erosion control, that are 
being planned, designed, and implemented in projects.  The HR is responsible for providing 
input and review of Annual Reports and RWPs.  The HR ensures that the management and staff 
of the Hydraulics Branch are knowledgeable of the RWP and various water pollution control 
efforts and commitments for minimizing or preventing pollutants from being present in 
discharges.  The HR ensures that the design processes utilized by the Hydraulics Branch are 
consistent with the RWP and the SWMP, especially those processes related to the evaluation, 
selection, and design of permanent control and treatment control measures. 

 

Landscape Architecture Coordinator 

The Office of Landscape Architecture (OLA), through its erosion/sediment control branch, 
facilitates the incorporation of water pollution and erosion control recommendations into the 
planning, design, and construction of all projects in District 4.  The Branch Chief, supervisor, of 
the erosion/sediment control branch is OLA’s Storm Water Coordinator, who is the primary 
point of contact between the other functional units, SWMC, and the DSWC.  The OLA 
Coordinator provides water pollution control training to Design personnel in coordination with 
the office of Environmental Engineering and the DSWC.  Furthermore, the OLA Coordinator 
provides field support to Construction, Maintenance, and Permits when requested. 

The specific storm water tasks for which the OLA Coordinator is responsible include the 
following: 

• Determination and evaluation of storm water impacts during CEQA/NEPA screening. 

• Evaluation and recommendation of permanent control and treatment control measures for 
addressing project storm water impacts. 

• Identification of costs related to water pollution and erosion control on programming 
documents. 

• Develops new specifications, details, and guidance materials related to erosion and sediment 
control. 
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• Preparation of contract PS&E to address erosion and sediment controls for projects. 

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent control 
and treatment control measures to improve or minimize water quality impacts on projects. 

• Ensure that reuse locations of soil containing lead in accordance with variances issued by 
DTSC are not subject to erosion and stabilized as part of project design. 

• Assist the District Permits Branch in evaluating water quality impacts and requirements of 
encroachment permit applications. 

• Conduct studies to improve water quality objectives on highway planting projects. 

• Assist in development of training programs, especially that attributed to OLA staff. 

• Participate in the Design SWAT identified in the SWMP. 

The OLA Coordinator acts as the liason with the Headquarters Office of Landscape Architecture 
to develop, submit, review, and gain approval for all specifications and details related to erosion 
and sediment control.   Furthermore, the OLA Coordinator is the contact for Headquarters’ 
Design Program in the approval or concurrence with specifications related to water pollution 
control related to erosion and sediment control. 

 

Toll Bridge Program Coordinator 

The Toll Bridge Program Coordinator (TBPC) is the supervisor of the Toll Bridge 
Environmental Engineering (TBEE) unit, which provides services exclusively to the Toll Bridge 
Program.  The Toll Bridge Program is responsible for numerous projects related to the retrofit or 
replacement of the Department’s six Bay Area toll bridges. As a result, the TBPC has the same 
responsibilities as those described for the Environmental Engineering Coordinator, but these 
responsibilities are reserved exclusively for the Toll Bridge Program. 

Permits Coordinator 

The Permits Coordinator is a member of the SWMC responsible for ensuring that the District 
Office of Permits is in compliance with the Permit, SWMP, and RWP.  The Office of Permits is 
responsible for issuing permits to local agencies, utility companies, and others (i.e. film 
production companies, marathon sponsors, etc.) that desire to encroach into the Department’s 
right-of-way for conducting construction, maintenance, or other activities consistent with their 
organization.  The Permits Coordinator ensures that all permits issued to those encroaching into 
the Department’s right of way are in compliance the Permit, in a manner that is consistent with 
that required of Maintenance, Construction, and Design. 
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In compliance with Permit Section M.10.b, the positions listed in Table 2-2 are authorized to 
sign the documents, reports and other information submitted by the District to either the State 
Water Resources Control Board or the Regional Water Quality Control Board(s). 

TABLE 2-2:  SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

 Positions or Individuals Documents Authorized for Signature 
Storm Water Program Manager All District Documents 

 
Storm Water Coordinator All District Documents except Regional Workplan 

 
Toll Bridge Coordinator Notification of Construction (NOC) 

 
Construction Coordinator SWPPP, Notice of Completion of Construction (NCC), Notice and Report of 

Non-Compliance, Discharge or Threat of Discharge Notification 
 

Maintenance Coordinators, 
Managers, Office Chief, and 
HazMat Manager                     
(See Section 4.1 of RWP) 

Notice and Report of Non-Compliance, Discharge or Threat of Discharge 
Notification, Report of Illicit Connection/Discharge, and Facility Pollution 
Prevention Plans 

Permit Coordinator Report of Illicit Connection/Discharge 
 

Environmental Coordinator / 
Environmental Engineering Office 
Chief 

Notice of Soil Reuse with Aerially Deposited Lead (ADL) 
Notification of Construction, Notice of Construction Completion 

Resident Engineers SWPPPs, Notice and Report of Non-Compliance, and Discharge or Threat of 
Discharge Notification 
 

Right-of-Way Coordinator SWPPPs, Notice of Completion, Notice and Report of Non-Compliance, and 
Discharge or Threat of Discharge Notification 
 

Facility Supervisor Facility Pollution Prevention Plans 
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SECTION THREE     REGIONAL WORK PLANS 

3.0 DISTRICT FACILITIES AND WATER BODIES 

This section identifies Department facilities and water bodies within each District and Regional Board 
jurisdiction.  A list of Department facilities, excluding roadways, is presented in Table 3-1. Maps showing 
the District 4 major roads and highways and the District boundaries within the SFBRWQCB are 
presented on Figure A-7 and Figure A-8 respectively.    

 

TABLE 3-1:  DISTRICT 4 FACILITIES 

CO Route      PM Name Comments 
                                                                  Maintenance Stations 

 280 3.6 Alemany/Specialty Region Special Crews 

ALA  0.0 Oakland District 4 Office 

ALA 880 28.7 Oakland  Special Crews, Elec./Signs 
Central/Buttons ½ 

ALA 880  San Leandro  Special Crews, 600 Lewelling Blvd., San 
Leandro 

ALA 580 38.9 Seminary  Landscape Maintenance, 6220 
Seminary, Oakland, 94605-1852 

ALA 880 20.0 East Bay Region  Highway Maintenance, 245 Mowry Rd. 
Fremont, 94536  (Maintenance) 

ALA 84 10.2 Fremont   Highway Maintenance, 245 Mowry Rd. 
Fremont, 94536 (Maintenance) 

ALA 84  Dumbarton Highway Maintenance, 9825 Thorton 
Ave, Fremont 

ALA 92  San Mateo Highway Maintenance, 5500 West 
Jackson, Hayward 

ALA 580 28.9 Hayward Highway Maintenance, 21145 Center 
St., Castro Valley 

ALA 580 13.1 Livermore  Highway Maintenance, 2153 South Front 
Rd. Livermore 94550 

ALA 80 2.0 Toll Bridge Region  Special Crews, SFOBB Toll Plaza, 
Oakland 

ALA 24 5.7 Caldecott Tunnel  Special Crews, West Portal and 
Caldecott , Oakland 
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CO Route      PM Name Comments 
ALA 580 35.7 106th Street  Special Crews, 106th Ave, Oakland 

ALA 580 41.6 14th Avenue (closed) Special Crews 

ALA 80 2.0 East Bay Paint Special Crews 

ALA 580 44.5 Kempton (closed) Special Crews 

ALA 880 28.7 Oakland  Special Crews, 1112-29th Ave. Oakland 
94601 

ALA 880  Shop 4  Special Crews, 1933 Marina Blvd., San 
Leandro 

ALA 260 2.0 Posey Tube Special Crews, 415 Harrison St. Oakland 
94607-4118 

ALA 260  Webster Tube Special Crews, 415 Harrison St. Oakland 
94607-4118 

ALA 24 3.1 Telegraph  Landscape Maintenance, 3605 
Telegraph Ave. 94609-2426 

CC 680 0.2 Alcosta  Landscape Maintenance, 21300 San 
Ramon Valley Blvd. San Ramon              
94583 

CC 4 1.0 Hercules  Landscape Maintenance,  1369 Willow 
Road, Hercules 

CC 680 6.7 Sycamore Valley Road Landscape Maintenance, Danville 

CC 680 15.6 Walnut Creek-West   Landscape Maintenance, 2581 North 
Main St. Walnut Creek 94596 

CC 4 28.9 Antioch  Highway Maintenance, 2817 Windsor 
Drive, Antioch, 94509-5054 

CC 680 15.6 Walnut Creek-East  Highway Maintenance, 2616 North Main 
Street, Walnut Creek 94596-2713 

CC 680 0.1 Scott Creek Road (closed) Satellite 

SCL 101 10.3 Gilroy Highway Maintenance 

 

MRN 1 0.1 Manzanita Highway Maintenance, 40 Shoreline 
Hwy, Mill Valley 
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CO Route      PM Name Comments 
MRN 101 3.0 North Bay Region Highway Maintenance 

MRN 1 28.2 Point Reyes Highway Maintenance, 10795 Hwy 1, 
Point Reyes 

MRN 580 6.1 Richmond & San Rafael Br.  Special Crews, Maintenance Toll Plaza 

MRN 580  San Rafael Paint Special Crews, West End of Bridge, at 
San Quentin, San Rafael 

NAP 29 37.4 Calistoga Highway Maintenance, 1413 Tubbs 
Lane, Calistoga 

NAP 29 12.0 Napa Highway Maintenance, 3161 Jefferson 
St., Napa 

NAP 29 43.6 Mount Saint Helena Salt and Sand Storage 

SCL 680 7.5 Milpitas Landscape Maintenance, 115 Dempsey 
Rd., Milpitas 

SCL 85 17.5 Cupertino Highway Maintenance, 10130 Bubb Rd, 
Cupertino 

SCL 880 4.3 San Jose Highway Maintenance, 500 Queens 
Lane, San Jose 

SCL 101 49.0 Middlefield Road Special Crews, 1770 Old Middlefield Rd., 
Mountain View 

SCL 101  Gilroy Special Crews, 11155 Noname Uno 
Ave., Gilroy 

SCL 280 0.0 Page Mill Road, Electrical Special Crews, 2350 Page Mill Road, 
Los Altos 

SCL 17 7.1 Los Gatos Satellite 

SF 101 4.1 San Francisco  Highway Maintenance, 110 Rickard 
Street San Francisco 94134-1260 

SF 280  San Francisco  Specialty Region, 30 Rickard St., San 
Francisco  

SF 80 5.4 West Bay Paint Special Crews, 434 Main St., SF 

SM 280 17.9 Millbrae  Landscape Maintenance, Sawyer Camp 
Trail Hillcrest,  Millbrae 94030 

SM 101 4.6 Redwood City Landscape Maintenance, 2501 East 
Bayshore Blvd., Redwood City 
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CO Route      PM Name Comments 
SM 1 26.9 Half Moon Bay  Highway Maintenance, 2003 Cabrillo 

Hwy., Half Moon Bay, 94019 

SM  000.0 South San Francisco  Highway Maintenance, 296 Airport Blvd. 
So.San Francisco  94101 

SM 92 13.6 West Bay Region See So. SF; HMB; Foster City Highway Maintenance, 380 Foster City 
Blvd., Foster City 

SM 280 4.6 Woodside Highway Maintenance, 5055 Farmhill 
Blvd., Woodside 

SM 92 2.6 San Mateo/Hayward/Dmbtn  Special Crews, 9825 Thorton  Ave. 
Fmnt. 5500 West Jackson, Hayward 
94545-3616 

SM 92 14.5 San Mateo Paint Special Crews, West end of Bridge, Pier 
#1, Foster City 

SM 280 22.7 Westborough (closed) Special Crews, Junipers Serra & 
Westborough Blvd., Daily City 

SM 35 10.0 Skylonda (closed) Satellite 

SOL 80 17.2 Fairfield  Landscape Maintenance, 2019 West 
Texas St., Fairfield  94533 

SOL 80 0.70 Carquinez/Benicia/Antioch Bridge Highway Maintenance 

SOL 80 39.8 Dixon Highway Maintenance, 8628 Sparling 
Lane, Dixon 

SOL 12 26.0 Rio Vista  Highway Maintenance, 480 Highway 12, 
Rio Vista 94571 

SOL 37 9.8 Vallejo Highway Maintenance, 1700 Sears Point 
Rd., Vallejo 

SOL 680  Benicia Bridge Special Crews, Toll Plaza, Benicia 

SOL 680  Tri-Bridges (under construction) Special Crews, 100 Industrial Way, 
Benicia 

SOL 780 2.2 Benicia   Special Crews, 1700 E. 2nd St., Benicia 
94510 

SON 101 20.6 Santa Rosa Landscape Maintenance, 224 Lincoln, 
Santa Rosa 

SON 1 12.1 Bodega Bay (closed) Highway Maintenance 

SON 1 35.3 Fort Ross Highway Maintenance, Jenner, Ca. 
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CO Route      PM Name Comments 
SON 101 43.0 Geyserville Highway Maintenance, 21979 

Geyserville Ave, Geyserville 

SON 12 9.9 Sebastopol Highway Maintenance, 5611 Sebastopol 
Rd., Sebastopol 

SON 101 3.0 South Petaluma Special Crews, 1485 South Petaluma 
Blvd., Petaluma 

SON 101  Petaluma Special Crews, 611 Payran St., 
Petaluma 

SON 116  Shellville Special Crews, Jct. 12/116, Shellville 

Vista Points 

SM 280 7.6  Vista Point 

SM 280 8.4 Edgewood & Route 92 Vista Point 

SM 280 9.4 Edgewood & Route 92 Vista Point 

 35 4.5  Vista Point 

SM 35 14.3 Skaggs Point Vista Point 

SM 35 23.0 Jct. 35/92 Vista Point 

MRN 1 6.1  Vista Point 

MRN 1 7.1 Muir Beach Overlook Vista Point 

MRN 101 0.1 Golden Gate Vista Point Vista Point 

SCL 35 14.1  Vista Point 

NAP 29 6.6  Vista Point 

Commercial Vehicle Enforcement Facilities 
 

SOL 80 14.4 Cordelia Westbound (WB) 

SOL 80 14.2 Cordelia Eastbound (EB) 

MRN 101 15.2 St. Vincents Southbound (SB) 

MRN 101 14.1 Terra Linda Northbound (NB) 

SCL 101 8.8 Gilroy Southbound (SB) 
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CO Route PM Name Comments 
ALA 580 R8.9 Livermore WB 

ALA 580 R9.2 Livermore EB 

ALA 680 R8.7 Mission Grade NB 

CC 680 16.0 Walnut Creek SB 

CC 680 15.9 Walnut Creek NB 

ALA 880 3.7 Nimitz SB 

ALA 880 4.2 Nimitz NB 

 

Roadside Rest Areas 
 

SM 280 R13.5 Crystal Springs Near Crystal Springs Reservoir 

SOL 80 6.7 Hunter Hill 7 mi. E of Vallejo 

MRN 101 0.3 Dana Bowers Northbound 101 

Park and Ride Facilities 
 

CC 24 1.2 Orinda  SW corner Gateway Blvd IC 

ALA 580 41.4 Fruitvale Fruitvale Avenue IC in Oakland 

MAR 101 4.1 Manzanita Route 1 IC in Marin City 

SM 1 41.0 Pacifica NE corner Linda Mar Blvd & Route 1 

SCL 280 18.4 Page Mill SE corner Page Mill Road IC near 
Los Altos Hills 

SON 116 35.0 Petaluma SW corner Route 101 Interchange 

SON 101 12.7 Cotati SE corner of Route 116 IC  

MRN 101 22.0 Novato E side Atherton Avenue Interchange 

SM 280 3.3 Woodside SW corner Woodside Road 
Interchange 

MAR 101 14.7 Lucas Valley SE corner of Lucas Valley IC   

CC 80 10.7 Willow Willow Ave IC NW & SE corners 
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CO Route PM Name Comments 
CC 4 11.1 Pacheco NE corner Pacheco Blvd & Blum Rd 

SON 121 6.7 Schellville SE corner IC @ Rte. 116 

MAR 101 5.4 Seminary NW & SE corners Seminary Dr in 
Mill Valley 

MAR 101 1.5 Spencer NW corner Spencer Ave near 
Sausalito 

SM 92 7.9 Ralston SE corner Ralston Ave IC in 
Belmont 

SOL 80 2.2 Lemon St. Lemon St. & Curtola Pkwy. 

CC 80 13.5 Crockett NW corner San Pablo Ave in 
Crockett 

MAR 101 16.6 Alameda Del Prado SW corner of Alameda Del Prado in 
Novato 

MAR 37 13.8 Black Pt/Atherton NW corner Atherton Ave IC near 
Black Point 

SON 12 16.3 Maple Avenue Maple Ave (Brookwood) S. Rosa 

SM 101 13.5 3rd Ave-San Mateo NE corner 3rd Ave in San Mateo 

MAR 101 12.2 Lincoln Ave.  W side Lincoln Ave IC in San Rafael 

ALA 84 R3.0 Dumbarton Route 84 & Ardenwood 

SM 1 41.2 Crespi Drive SE corner Crespi Dr & Route 1 

ALA 680 6.4 Mission Blvd. IC of Route 238 near Mission Blvd. 
in Fremont 

ALA 580 30.7 John Drive John Drive in Castro Valley 

CC 80 6.0 Hilltop NE corner Hilltop Dr. IC in Richmond 

SM 280 6.7 Edgewood NE corner Edgewood Road N of 
Woodside 

ALA 580 13.2 Livermore 1624 Portola Ave in Livermore 
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CO Route PM Name Comments 
CC 680 12.6 Rudgear SE corner Rudgear Road IC in 

Walnut Creek 

NAPA 29 10.3 Imola NW side Route 29-Imola Ave W/GG 
in Napa 

SON 101 2.9 Petaluma SE corner S Petaluma Blvd. in 
Petaluma 

ALA 580 29.0 Castro Valley SE corner @ Center St. in Castro 
Valley 

CC 242 0.9 Willow Pass  NE corner Willow Pass Road I/C in 
Concord 

MAR 101 10.8 Hetherton 4th & Hetherton in San Rafael 

SM 101 11.9 San Mateo Route 92 (under SE overcrossing) 
San Mateo 

SON 101 13.9 Rohnert Park Expressway SW corner Rohnert Park 
Expressway in Rohnert Park. 

SM 280 14.2 Hayne Road SW corner Hayne Road IC near 
Redwood City 

MAR 101  Rowland Blvd Rowland Blvd in Novato 

SOL 80 12.8 Green Valley Rd. Green Valley Rd. IC NW in Cordelia 

SOL 80 17.7 Magellan Rd. Magellan Rd. IC with I-80 

SOL 80 25.3 Mason St. Mason St. Peabody Rd in Vacaville 

SOL 80 2.6 Benicia Rd. NE corner Benicia Rd. IC in Vallejo 

SOL 80 1.8 Magazine St. IC NW corner in Vallejo 

SOL 12  Suisun City Main and Florida 

SOL 780 2.0 E. 2nd St NE corner, Benicia 

SON 101 2.9 S. Petaluma Blvd. SE corner IC 

ALA 13 14.0 Folger St. I-80 27th St. 
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CO Route PM Name Comments 
Toll Road and Bridge Plazas 

 
ALA 80 1.99 SF-OAK Bay Bridge San Francisco- Oakland Bay Bridge 

SOL 80 0.46 Carquinez Carquinez Bridge 

ALA 84 3.18 Dumbarton Dumbarton Bridge 

ALA 92 2.57 San Mateo/Hayward San Mateo- Hayward Bridge 

CC 160 0.69 Antioch Antioch Bridge 

MAR 580 6.13 Richmond/San Rafael Richmond - San Rafael Bridge 

SOL 680 0.60 Benicia/Martinez Benicia - Martinez Bridge 

 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on Department 
facilities and water bodies may also be found at the following website:  http://stormwater.water-
programs.com 
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SECTION FOUR     REGIONAL WORK PLANS 

4.0 HIGH RISK AREAS 

A list of high risk areas within District 4 is presented in Table 4-1.  High risk areas are defined in 
the Section E.2 of the Permit to include areas such as locations where spills from Department 
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic 
water supply reservoirs or ground water percolation facilities.  Additional sites may be added to 
the high-risk list based on discussion between the Regional Water Quality Control Board 
(RWQCB) and Department.  The Permit requires consideration of appropriate spill containment 
and spill prevention control measures for these areas.  

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities, the Department first contacted known public and private 
water supply providers.  From the information received, the Department determined which 
facilities were susceptible to a direct spill from a Department activity or facility.  This 
determination was based on proximity between the water body and the Department’s facility, use 
characteristics of the facility, and the probable spill response time.   

The Department will consider and implement spill containment and prevention control measures 
in accordance with the processes contained in the SWMP including Section 3 for BMP 
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2 
for retrofit projects that are within these areas.
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TABLE 4-1:  HIGH RISK AREAS 

Road 
Segment/ 

Facility County 
High Risk 

Area Description Comments 
  Route 128  Napa 

County 
 Lake 
Berryessa 

Lake Berryessa is used as a 
domestic water supply.   

 

The tight curves and steep 
grades along this section 
of Route 128 deters truck 
traffic resulting in a 
reduced exposure to 
hazardous spills. 

  Route 128  Napa 
County 

 Lake 
Hennessey 

Lake Hennessey is utilized as a 
water supply.   

 

Light truck traffic and 
slower speeds due to the 
alignment and grade of 
this section of Route 128 
reduces the likelihood of 
hazardous spills. 

  Route 35  San 
Francisco 
County 

 Lake Merced Adjacent to Route 35 in the City 
of San Francisco, Lake Merced is 
primarily used as a recreational 
area.  It also serves as an 
emergency source for drinking 
water.   

Storm water from Route 
35 currently discharges 
directly to the lake via a 
series of down-drains. 

  Route 280  San Mateo 
County 

Lower Crystal 
Springs 
Reservoir 

Route 280 in San Mateo County 
crosses through a watershed that 
drains to both upper and lower 
Crystal Springs Reservoirs.  

In order to preserve the 
quality of the reservoirs, it 
was necessary to develop 
a system that allows clean, 
natural runoff to drain to 
the reservoirs while 
freeway runoff was 
directed into a series of 
seven turbidity ponds. 

  Route 92  San Mateo 
County 

Upper Crystal 
Springs 
Reservoir 

Route 92 bisects the Upper Crystal 
Springs Reservoir from the Lower 
one. These reservoirs supply the 
San Francisco Water Department 
with water for domestic use. 

A proposed safety project 
to widen and realign 
Route 92 in San Mateo 
County from Crystal 
Springs Reservoir to 
Route 35 will incorporate 
spill prevention and 
containment techniques.  
This Route acts as the 
main access to coastal 
communities and, as such, 
experiences heavy truck 
traffic. 
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Road 
Segment/ 

Facility County 
High Risk 

Area Description Comments 
  Route 24  Contra 

Costa 
County 

 San Pablo 
Reservoir 

San Pablo Reservoir in the East 
Bay lies between Orinda and El 
Sobrante off San Pablo Dam Road.  
Reservoir is located at an elevation 
of 314 feet in the Berkeley hills. It 
has 860 surface acres.  At San 
Pablo reservoir visitors can fish, 
picnic, hike or just relax in 
beautiful settings. 

Runoff from Route 24 in 
Orinda discharges directly 
to San Pablo Creek which 
empties into San Pablo 
Reservoir.  The light truck 
traffic and relatively 
straight horizontal 
alignment at this location 
reduces the likelihood of 
spills. 

  Route 24  Alameda 
County 

 Lake 
Temescal 

Lake Temescal lies adjacent to 
Route 24 in the City of Oakland.  
Although the lake primarily serves 
as a recreational area, it may be 
utilized as an emergency water 
supply. 

No comments. 

SR 17, PM 
18-18.6 

Santa Clara 
County 

 Lexington 
Reservoir 

Reservoir is municipal water 
supply source for approximately 
10,000 residents in the towns of 
Saratoga and Los Gatos. Route 17 
parallels Lexington Reservoir, 
which is located approximately 
three miles south of the Town of 
Los Gatos.   

The lack of industrial 
facilities along this section 
of highway as well as the 
constrained horizontal and 
vertical geometry of the 
highway discourages 
heavy truck traffic.  
Trucks using Route 17 are 
most likely serving the 
nearby Santa Cruz and 
San Lorenzo Valley areas. 

 Routes 17 
& 85  

Santa Clara 
County 

Percolation 
Facilities 

Several Santa Clara Valley 
Water District (SCVWD) 
percolation ponds lie along Los 
Gatos Creek adjacent to Route 
17 and the Route 17/85 
Interchange in Campbell.  The 
water source for most of these 
ponds is Los Gatos Creek.   

While runoff from the 
Route 17/85 Interchange 
does not discharge to the 
nearby ponds, SCVWD is 
concerned that off-
roadway accidents in 
which vehicles or trucks 
run down embankments 
could occur, thereby 
jeopardizing the ponds. 

 Route 101  Santa Clara 
County 

Madrone 
Channel 

This channel, near Morgan Hill, 
parallels Route 101 from Half 
Road to Llagas Creek, providing 
necessary flows for SCVWD 
groundwater recharge facilities.  
The source of flow within this 
channel is Anderson Reservoir via 
the Coyote-Madrone Pipeline. 

No comments. 
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SECTION FIVE     REGIONAL WORK PLANS 

5.0 IMPLEMENTATION ACTIVITIES 

This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  Department will discuss with the RWQCBs new projects meeting 
the criteria listed below when ground disturbance takes place or when significant maintenance 
activities are initiated during the year.  These projects are updates to the RWP provided each 
April. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  

• The project involves greater than 5 acres (1 acre after 2003) of land disturbance, 
designated as “SWPPP;” 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d;” 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401;” 

• The project is a Supplemental Environmental Project (water quality  project 
negotiated by the RWQCB and Department) designated as “SEP;” 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro;” 

• The project includes Lahontan Regional Water Quality Control Board specific  
requirements for the Lake Tahoe Hydrologic Unit, designated as “LT;” 

• The project limits are with a “High Risk Area,” designated as “HR;” and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review and approval of project 
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in 
Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program.



SECTION FIVE Regional Work Plans 

 30 

TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project 
Scoping (PID) 
Preliminary 

Environmental 
Evaluation 

Project Dev. 
(PA&ED)-Final 

EIS/EIR 

Final Design 
PS&E 

Permit & 
Mitigation 

Start 
Date 

Completion 
Date 

1 C 0C350 SON 1 16.1 19.7 Replace Asphalt Concrete 
(Capm) 

Russian River, 
Furlong Gulch 

303d 10/22/97 10/22/97 11/1/01 5/1/02 10/1/02 

2 D 0S430 SON 1 26.4 26.8 Repair Slip Out  401 6/30/97 12/13/00 2/28/01  10/1/02 

3 B 12965 SON 101 13.9 15.3 Widen From 4 To 6 Lanes For 
Hov & 

  SWPPP 7/30/91 7/1/02 7/1/04 4/1/05 5/1/08 

4 B 13020 SON 12 17.3 17.7 Modify The Farmers Lane I/C 
Rt. 12, Santa Rosa (Oversight 
Job) 

Matanzas Creek SWPPP 10/16/89 8/30/01 12/1/01 6/1/02 12/1/03 

5 D 1328U SON 101 14.9 19.7 Wdn To 6 Lns For Hov, Aux 
Ln, Sndwl 

North Branch 
Laguna De Santa 
Rosa Flood Channel 

SWPPP/401 3/1/98 4/14/00 4/13/00 1/1/01 7/1/03 

6 D 1S250 SON 1 24.6 25.7 Repair Storm Damage Russian River Gulch SWPPP/ 
303d/ 401 

5/1/98 2/2/01 3/5/01  8/1/03 

7 B 1S300 SON 1 9.7 10 Repair Storm Damage Bodega Bay SWPPP 5/1/98 10/1/01 3/1/02 11/1/02 9/1/04 

8 B 20990 SON 128 17.1 24.7 Roadway Rehabilitation  SWPPP/401 10/1/99 4/1/02 8/1/03 4/1/04 7/1/06 

9 C 21992 SON 101 30.2 31.3 Construct I/C Phase-2 Sotoyome Creek SWPPP/401 4/28/89 7/25/95 12/1/01 7/1/03 12/1/04 

10 B 24540 SON 101 19.5 21.6 Widen Freeway To 6 Lanes, 
Construct 

  SWPPP/401 10/10/97 7/1/02 12/1/03 10/1/04 11/1/07 
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TABLE 5-1:  DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          Anticipated Project Development 
Schedule 

Construction 
Period 

No. SWMP 
Category* 

EA # Co. Rte BK 
PM 

AH 
PM 

Description Water Bodies 
Impacted By 

Project 

Criteria** Project 
Scoping (PID) 
Preliminary 

Environmental 
Evaluation 

Project Dev. 
(PA&ED)-Final 

EIS/EIR 

Final Design 
PS&E 

Permit & 
Mitigation 

Start 
Date 

Completion 
Date 

11 B 26390 SON 101 21.8 22 Modify Interchange   SWPPP/ 401 11/3/99 7/1/02 12/1/03 10/1/04 11/1/07 

12 B 2724U SON 12 17.7 19.7 Widen To 6 Lns For Hov, 
Sound walls Wilfred I/C Rte. 
12 

 SWPPP  4/14/00 4/13/00 3/16/01 7/1/03 

13 D 0A100 SON 101 21.7 29.6 Widening & Improvements 
From Steel Ln To Windsor 

 SWPPP 12/1/01 7/1/06 3/1/08 1/1/09 9/1/10 

 
 
* SWMP Category is defined in SWMP Section 4.4.1, Table 4-3, 
(A) Beginning of Project Development Process prior to approval of the PSR 
(B) PSR approved but Environmental Documents are not final 
(C) Environmental documents final 
(D) Environmental documents final, design complete and project in the construction phase of project delivery 
 
 
** Criteria 
 SWPPP = Greater than 5 acres of land disturbance  
 303d   =   303 (d) listed water body within project limits and affected by project 

401     =   401 Certification/Waiver required 
SEP =  Supplemental Environmental Project 
Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
HR   =   Project limits within High Risk Area 
RB   =  RWQCB designated project as a potential threat to water quality 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
SON 1 24.5 clean channel to beach Russian Gulch Creek 401 July 2002 October 2002 

SON 101 26.1 clean channel  401 ? Fall 2002 

SON 101 29.5 clean vegetation  401 ? Fall 2002 

SON 116 1.63 clean channel  401 ? Fall 2002 

Maintenance Facility and Activity  Inspections 
All Maintenance Facilities within District 4 will be scheduled for annual inspection by the District Maintenance Storm Water Coordinator.  These 
inspections will used to ensure that BMPs are consistent with those described in each Facility Pollution Prevention Plan (FPPP).  Also, the 
inspections will be used to evaluate the effectiveness of the BMPs and to recommend any needed changes to the BMPs or the FPPP, which are to 
be identified in the RWP for next year. 
The District Storm Water Coordinator will identify and schedule an inspection of all temporary waste locations to ensure that BMPs are 
implemented and to evaluate the adequacy of the BMPs in place.  The inspections will be used to outline any recommended actions or 
modifications to the sites or the BMPs, which are to be identified in the RWP for next year. 
Maintenance Facility BMP Improvements 
Inspections described above must be conducted before identifying any improvements.  The Regional Work Plan for next year will identify any 
improvements to be recommended. 
Maintenance BMP Actions/Modifications 
Inspections described above must be conducted before identifying any actions or modifications.  The Regional Work Plan for next year will identify 
any improvements to be recommended. 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Vegetation Management and Vegetated Slope Management     
The District 4 Vegetation Control Plan (VCP) for FY 2002/03 is under development.  The VCP goal is to minimize the discharge of the chemicals to 
receiving waters by reducing chemical use for vegetation control.  The VCP includes the following major items: 

• Type of chemical to be applied and form (dry or liquid) 

• Application locations, lengths, widths, total area, rates, frequency, total amount 

• Reason for application 

• Mowing program 

Districts will provide the VCP for FY 02/03 to the RWQCB by May 15, 2002. 
The Department's Maintenance Inspection and Slope Stabilization Team (MISST) created a Preliminary Slope Inspection Form, further discussed 
in Annual Report Section 5.2.3, that will be used to inspect all roadside vegetated slopes over the course of 5 years.  After approval of the program 
by the SWRCB, a plan to inspect District slopes will be submitted to the RWQCB at a mutually agreeable date. 
 

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface 
waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff. 

 
 
 
(2) Criteria 
  
 303d   =   303 (d) listed water body with project limits and affected by project 
 401   =  401 Certification/Waiver required 
 SEP =  Supplemental Environmental Project 
 Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
 LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
 HR   = Project limits within High Risk Area  
 RB   = RWQCB designated projects as a potential threat to water quality 



SECTION FIVE Regional Work Plans 

 34 

 

TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

Monitoring Activities 
Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 001/002.  The 
sites identified for monitoring in District 4 are as follows: 

LOCATION 3 YR SW ACTION PLAN SUPPORTING STUDY 

Alameda County, Route 580 W Highway Runoff Characterization Study 

Contra Costa County, Route 680 N Highway Runoff Characterization Study 

Solano County, Route 680 S  Highway Runoff Characterization Study 

Solano County, Route 80, Lemon Street North Park and Ride Park and Ride Lot Characterization Study 

Contra Costa County, Route 80, Willow Ave. East Park and Ride Park and Ride Lot Characterization Study 

Walnut Creek East Maintenance Station Maintenance Station Characterization Study 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual report. 
The Construction Storm Water Coordinator will conduct a review of at least 20% of all projects that are required to have a SWPPP. 
The Construction Storm Water Coordinator and the District Storm Water Coordinator will conduct a formal review of each construction site associated with the 
retrofit or reconstruction of a toll bridge to ensure compliance with the Permit and adequate implementation of BMPs.  The reviews will be completed during the 
period of September 1, 2002 to November 1, 2002. 
Training and Public Outreach 
Storm water staff intends to provide training on storm water processes for design staff.  Approximately 4 training events are planned.  Similar 
events will be planned for outreach to each of the transportation authorities (i.e. Contra Costa Transportation Authority), which commonly plan and 
design projects for construction within the Caltrans right-of-way.  A reduced version of the training will be provided as a presentation at a Project 
Engineer Meeting during Summer 2002. 
The Division of Construction intends to repeat the introductory Storm Water Training for staff that need “refresher” training and any new staff.  The 
need is unknown at this time, but the number of training events is assumed to be no greater than that held during the Fall of 2001.  Additional 
training that specifically addresses responsibilities of Resident Engineers will be equivalent to the same training provided during the Fall of 2001.  
The class for Resident Engineers will be mandatory for those that did not attend the previous year and optional to those that did attend the 
previous training.  All training will be made available to staff at the Transportation Authorities that have construction contracts within the State right-
of-way. 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

The Division of Maintenance intends to provide "Storm Water Pollution Prevention" training to all maintenance employees.  The training program is executed 
through the following four venues: 

• Annual Awareness Training 

• BMP tailgate meetings with crews every 10 working days 

• Facility Inspections to verify compliance - review with crew and supervisors 

• Operational BMP inspections to verify compliance - review with crew and supervisors 

Verification of all Annual Awareness Training is accomplished through the use of training forms and/or a sign in sheet.  A test that consists of 10 questions is 
completed to verify the effectiveness of the Annual Awareness Training. 

The District will develop a minimum of two articles per year for addressing storm water news and issues for publication in the District newsletter, Fourword.  This 
newsletter is published periodically (typically on a quarterly basis) and distributed to all district employees. 

Additionally, the articles will be made available for use in project newsletters such as, Cypress Local Link and Carquinez Connection, when these opportunities 
exist.  Regional residents and businesses identified on project mailing lists receive these publications.  All project newsletters are available at the District and 
project Public Information Offices. 
The District developed a Storm Water Pollution Prevention pamphlet approximately five years ago as apart of the District’s previous storm water permit obligation.  
This pamphlet contains a variety of useful facts and information regarding storm water, the pamphlet provides advice to motorists on properly maintaining their 
vehicles, disposing of used vehicle fluids, and the advantages of alternative transportation modes.  The Storm Water Pollution Prevention pamphlet will be 
available to the public at the District Office and any field Public Information Offices. 
Municipal Coordination 
The District Storm Water Coordinator will meet with the other permitted municipalities at a minimum of one time during the reporting period.  The attendance of the 
Coordinator or associated staff at county organized meetings (i.e. Alameda Clean Runoff Program) where the permittees are represented will constitute fulfillment 
of this goal.  The Coordinator will bring to the attention the municipalities any illicit discharges or connections that have been discovered within the Caltrans right-
of-way that are associated with a municipality’s jurisdiction.  This may also be accomplished by sending written correspondence to the municipality.  The 
Coordinator will also discuss possible opportunities to participate in public outreach programs that are sponsored by the municipalities. 
The District Storm Water Coordinator will make contact with entities that commonly conduct work within the right-of-way.  During the period of this RWP, the 
Coordinator will seek to obtain agreement with Pacific Gas and Electric (PG&E), Pacific  Bell, and the East Bay Municipal Utility District (EBMUD) that these entities 
will conduct their operations in a manner that properly utilizes BMPs for storm water quality. 
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